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Meeting Minutes Transmittal - Approval

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
2440 Stevens Center Building, Room 2100
Richland, Washington

Meeting Held May 17, 1996
From 9:30 AM to 11:00 AM

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Project
Managers Meeting.
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Jeanne J.\Wallace, Prgyect Manager, Washington State Defartment of
Ecology

300 Area WATS, WHC Concurrence

4o . Date: 4{)/%;/2225

Ivgn L. Metcalf, ContraCtor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Meeting Agenda

Attachment 2

I

Summary of Discussion and Commitments/Agreements

Attachment 3 - Attendance List
Attachment 4 - Action Items

Attachment 5

Closure Plan Approval Schedule



Attachment 1

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
2440 Stevens Center Building, Room 2100
Richland, Washington

Meeting Held May 17, 1996
From 9:30 AM to 11:00 AM

Agenda
Introduction of Project Managers and Attendees

2. Unit Manager Meetings
- Frequency
- Minutes

3. Status Closure Activities
- Anticipated start of Phase 1 closure activities
- Ecology review of Rev 1 Closure Plan

. Anticipated Phase 1 concurrence date

. Anticipated NOD date -

4. New Business
- Schedule Phase 1 concurrence workshop with Ecology
- Discussion of closure issues/questions
- Ecology 300 Area WATS tour

5. Set Next Meeting Date



Attachment 2

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
2440 Stevens Center Building, Room 2100
Richland, Washington

Meeting Held May 17, 1996
From 9:30 AM to 11:00 AM

Summary of Discussion and Commitments/Agreements

Introduction of Project Managers and Attendees.

Ted Wooley of Ecology and Ellen Mattlin of RL introduced themselves as
the Ecology and RL Unit Managers, respectively, for the 300 Area Waste
Acid Treatment System closure. A1l remaining attendees introduced
themselves and signed the Attendance List, Attachment 3.

Unit Manager Meetings

The Unit Managers decided that they would meet at least on a monthly
basis until the completion of unit closure or as otherwise warranted by
the level of closure activities or issues requiring face to face
meetings.

WHC (Mr. S. N. Luke) identified the need for documenting agreements,
commitments, and exchanges of important information through the taking
of meeting minutes. Commitments would be taken as action items that
would be tracked within the meeting minutes until the commitment was
discharged. The minutes would also be used to document agreements
reached at other closure related meetings, such as workshops, for entry
into the closure record. WHC (Luke) volunteered to take the meeting
minutes, to issue those minutes to the RL and Ecology Unit Managers for
review and comment, and to provide a copy of the minutes for signatory
approval at the following UMM. Approved minutes would then be
distributed to Unit Managers, designated individuals, and to the
Administrative Record.

Status Closure Activities
Anticipated start of Phase 1 closure activities

WHC (Luke) identified that closure of the 300 Area WATS will occur in
three consecutive phases, Phases 1, 2 and 3. Phase I activities would
begin Summer, 1996 and implement closure of the WATS portions of the
sludge recovery vroom of the 313 Building. WHC (Mr. J. R. Remaize)
indicated that activities in support of Phase 1 closure, such as
asbestos removal from non-WATS piping in the room, had already begun.
Physical closure activities for the WATS could begin as early as June,
1896,



Ecology review of Rev 1 Closure Plan

* Anticipated Phase 1 concurrence date. WHC identified that the 300
Area WATS Closure Plan was received by Ecology on April 9, 1996. WHC
(Luke) indicated that with Phase 1 closure activities imminent, timely
Ecology concurrence with pertinent portions of the closure plan is
desirable prior to beginning work. Ecology (Mr. T. A. Wooley)
identified that he was already in possession of the schedule for Phase 1
closure activities and the 1ist of pertinent portions of the closure
plan. Although he had only recently been selected as the Fcology WATS
Unit Manager and was already busy with ongoing projects, he agreed (see
Attachment 4) to support Phase 1 activities by providing an Ecology
concurrence decision regarding Phase 1 activities by May 31, 1996.

* Anticipated NOD date. WHC (Luke) handed out a proposed schedule
(see Attachment 5) for approval of the closure plan for inclusion into
Modification C of the Hanford Facility RCRA Permit in 1997. WHC (Mr. I.
L. Metcalf) identified that the schedule identified a 'double-asterisk
milestone' (TRP-96-304}) that requires WHC to provide RL with an NOD
resolved closure plan by 8/15/96. Ecology (Wooley) responded that he
was already in possession of this schedule and was aware of this entry.
When he provides a Phase 1 concurrence decision, he will also provide an
anticipated arrival date for closure plan NODs that will also identify
the nature and extent of NODs (see Attachment 4).

New Business

Scheduie Phase 1 concurrence workshop with Ecology

A meeting to discuss Ecology concurrence with Phase 1 closure activities
was set for 5/24 at 8:00 AM at the Ecology Kennewick office.

Discussion of closure issues/questions

* Ecology request for Part A revision information. Ecology (Wooley)
requested information regarding RL's justification for removal of listed
waste codes from the WATS, Part A Permit Application, Form 3. Such
information would be helpful in supporting the Phase 1 concurrence
decision because 1isted waste issues affect the Phase 1 application of
the debris rule. The RL Unit Manager (Ms. E. M. Mattlin) provided
permission for WHC to accommodate Ecology's request for information.

WHC (Luke) took an action item (see Attachment 4) to provide Ecolegy
with Part A revision information.

» Ecology request for ADS information. Ecology requested a copy of the
ADS sheets for the WATS closure for his closure files. RL (Mr. M. R.
Hahn) identified that the ADS sheets were already at the Kennewick
Ecology office and that we would provide ADS sheet numbers to allow them
to be Tocated. WHC took an action item (see Attachment 4) to provide
appropriate ADS information to Ecology.



* Management of WATS mixed waste. As Unit Manager for the Central
Waste Complex (CWC), Ecclogy (Wooley) was interested in how WATS mixed
waste hazardous debris would be managed. WHC (Luke) identified that
materials and components removed from the WATS as debris would undergo
waste designation in accordance with the WAC. If found hazardous, it
would be transported to T Plant Complex for treatment to facilitate
disposal as low-level waste. Alternately, if T Plant was not
immediately available, the debris would be stored at Central Waste
Complex (CWC) on the Hanford Site for long-term storage while awaiting
future treatment at T Plant or disposal at an appropriately permitted
mixed waste disposal facility located on or off of the Hanford Site.
WHC (Luke) indicated that the closure plan does not identify CWC as a
disposal facility.

Ecology 300 Area WATS tour

This meeting adjourned to the 300 Area to allow Ecology to tour the WATS
unit.

Set Next Meeiing Date

The next Unit Managers Meeting was tentatively scheduled for the morning
of June 6, 1996 in Richland.



Attachment 3

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
2440 Stevens Center Building, Room 2100
Richland, Washington

Meeting Held May 17, 1996
From 9:30 AM to 11:00 AM

Attendance List
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Attachment 4

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
2440 Stevens Center Building, Room 2100

Richland, Washington

Meeting Held May 17, 1996
From 9:30 AM to 11:00 AM

Action Items

SOURCE UMM ACTION RESPONSIBLE STATUS DESCRIPTION OF ITEM
I1TEM ORGANIZATION | [OPEM/CLOSED/

[DATE] [#] REVISED]

05/17/96 | 01 WHC Open WHC to provide Ecology with
Justification for WATS, Part A
Permit Application, Form 3,
Revision 4.

05/17/96 | 02 WHC/RL Open WHC/RL to provide Ecology with ADS
sheets for the WATS closure,

05/17/96 | 03 Ecology Open Ecology to provide WHC/RL with a
decision regarding Ecology
concurrence with Phase 1 closure
activities (by 5/31/96).

05/17/96 | 04 Ecology Open Ecology to provide WHC/RL with an

expected arrival date for NODs to
inclTude the nature and extent of
NODs (by 5/31/96).




Attachment 5

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
2440 Stevens Center Building, Room 2100
Richland, Washington

Meeting Held May 17, 1996
From 9:30 AM to 11:00 AM

Closure Plan Approval Schedule

[Note: The electronic version of the attached schedule reflects a reprint
date of 5/22/96, which is after the meeting, otherwise it is identical.]



300 AREA WASTE ACID TREATMENT SYSTEM (WATS)

Proposed Closure Plan Approval Schedule

Activity Start Finish | Apr | May | Ju:jgiul [ Aug | Sep | Oct | Nov [ Dec | Jan [ Febs | Mar | Apr | May | Jur:QIBT!ui | Aug | Sep | Oct
Submit Closure Plan to Ecology 4/9/96 L1 T P | ‘

Ecology Review/lssue NOD Af1008 6/ifee | m 83d

Workshops 5M0/95 6/1/96 % 23d

RL Issuv_e NOD Response Table 6/2/96 6/15/96 14d

Ecology Review NOD Response Table 6/16/96 7/15/96 30d

NOD Resolution Workshops 7/16/96 7/26/96 iid

Prepare Rev 1 Page Changes 7127196 BM4/96 1ad

Issue Rev 1 Page Changes to BL ** 8/15/96 8/15/96 ¢

Advanced Copy to Ecology B/16/96 B/22/96 7d

Submit Approved Closure Plan lo Ecology 3131/97 3/3197 &

Ecology Prepare Permit Revision 41/97 6/30/97 9id

Public Review 7197 8/14/97 45d
Ecology Incorporate Public Comments Bf15/97 8f20/a7 i5d
Ecology Issue Permit Revision 4 9nmT o/1/97 $
Declsion Paint: Accept or Appeal 9/9/97 9/9/97 &
Permit In Effect - 10/2/97 10/2/57 $

File: WATS-C.MPP
Date: 5/22/96
Permitting Lead: SN Luke

Scheduted 77727777777 7}

Completed m———————— Milestone €

** Control Na, TRP-96-304; Submit NOD Resolved WATS Closure Pian to AL by August 15, 1998




Distribution:

Bowman
Calipristi
Carosino
Hahn
Johansen
Luke

. Mattlin
Metcalf
Price
Remaize
Rich
Steffen
Wiltiamson
. Wooley
Field File Custodian
RCRA File
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WHC H6-24
WHC B2-35
RL A4-52
RL R3-79
GSSC Bl1-42
WHC He6-23
RL Ab-15
WHC L6-26
WHC H6-23
WHC L6-26
WHC L6-26
WHC H6-23
WHC B3-15
Ecology - Kennewick
WHC H6-08
WHC H6-23

ADMINISTRATIVE RECORD: 300 Area Waste Acid Treatment System Closure Plan,
TS-3-1 [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Hanford Files,

P.0. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,

Stop HW-074 (Record Center)

Please send comments on distribution Tist to Scott Luke (H6-23),

(509) 372-1667.
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